

2024 Ensenada Paint Project

7/17/24

RE: Supplies

No.	Description	QTY
1	6Ft Ladders	5
2	3FT Step Laders	23
3	10 FT Ladder	1
4	9" Metal Paint Rollers	61
5	4" Metal Paint Rollers	17
6	9" Paint Pans	30
7	9" Paint Pan Liners	30
8	Gloves - Boxes	1
9	1.58" Blue Tape	23
10	Brushes	2
11	Chalk/Snap Line	2
12	3FT Wide Rosin Paper	1.5
13	Paint Thinner	1
14	Paint Towels/Rags - Bags	2
15	Sponge Sanding Block	13
16	Plastic Drop Cloth	2
17	(1) Gallon Paint Buckets	12
18	Extension Poles	33

2024 Ensenada Paint Project

7/17/24

Required Materials

No.	Description	Bldg 1	
		Room 1A	Room 1B
1	(4)FT - (2) Bulb Florescent Fixtures	4	4
2	(8) FT - (2) Bulb Florescent Fixtures	0	0
3	New - Ceiling Paddle Fans	2	2
4	New - Oscilating Wall Mount Fans	0	0
5	Interlocking floor matt 8ft x 6 ft	0	0
6	Bldg - Off White Paint - Length x 6FT Ht	0	0
7	Bldg. Green Wainscot Paint - Length x 4FT	0	0
8	Perimeter Wall Green Paint Assume 4FT Ht.		
9	Desk		
10	Desk Chair		
11	Computer Desk or Repair		
12	Optional Projectors		
13	White Board		
14	10 x 10 Portable Canopies (4)		
15	10 x 20 Canopies (4)		

Bldg. 2	Bldg. 3					
(1) Room	Room 3A	Room 3B	Room 3C	Room 3D	Storage	Room 4A
4	4	4	0	2 LED Lts	?	2
0	0	1	0	0	0	0
2	2	2	2	2	?	0
0	0	0	0	0	0	1
0	x	x	0	0	0	0
126	648	0	0	0	0	0
84	432	0	0	0	0	0

Elongated Site Wall -Interior Side Only 4ft x 220 x 2 = 1,

	x					
	x					
	x					
	x		x	x		

Bldg. 9	Bldg. 10	Total
(2) Rooms?	(1) Room	
NA	1	35
NA	0	4
NA	0	22
NA	1	2
NA	0	0
204	102	1980
136	68	1320
		2400
		0
		0
		0
		0
		0
		4
		4
